

# OFFICIAL

## Indicative Programme- March 2024

Summary Programme	(Estimated Start)	(Estimated End)
Byres Road (West)- Havelock Street to Highburgh Road	February 2024	March 2024
Byres Road (East)- Partick Cross to Torness Street	March 2024	April 2024
Byres Road (East)- Highburgh Road to University Place	March 2024	May 2024
Byres Road (East)- University Place to Church Street	April 2024	June 2024
Byres Road (East)- Torness Street to Church Street ***	May 2024	July 2024
Carriageway Surfacing Works	May 2024	July 2024
Completion of Works	July 2024	July 2024

\*Please note dates are indicative and subject to change depending on progress on site.

\*\* Owners/Occupiers of properties will be contacted in advance of each phase of works starting.

\*\*\* Programme subject to change to accommodate demolition of Former Janitor's House.